
November 2016

         TIP            LATEST AFTER

ID # ROUTE COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON Authorized

17BP.3.R.28 Greenfield Lake New Hanover $2,500,000 $2,500,000 S

B-2506 SR 1627 Anson $1,100,000 $1,300,000 F
Added from Oct 2016                  

ROW  Issues

B-5343 US 311 Rockingham $1,300,000 $1,500,000 HFB

I-5960 I-485 Mecklenburg $4,200,000 $4,200,000 F

U-3440 NC 3 Cabarrus $18,500,000 $24,200,000 S
Added from Oct 2016  

Permits (Pending)

U-4910A,            
U-4910B

SR 1445 Cabarrus $20,700,000 $20,800,000 F
Added from Oct 2016   
Permits & Agreements 

(Pending)

Projects = 6 $48,300,000 $54,500,000 Projects to be Let  =  6

Projects Moved     =  0

SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

         TIP            LATEST AFTER

ID # ROUTE COUNTY ESTIMATE ESTIMATE Fund REVIEW REASON Authorized

17BP.6.R.77 SR1209 Robeson $300,000 $4,425,000 S Permits Required

B-2500B NC 12 Dare $198,000,000 $174,400,000 F
 Added from Sept  2016 

Permits (Required)              
CAMA & NEPA (Pending)

B-4562, B-5654, 
B-5656, B-5659, 
B-5664, B-5661, 
B-5663, B-5667

SR2143, SR1550, 
SR1127, SR1738, 
SR1555, SR2123, 
SR1124, SR2159

Johnston, 
Wayne

$7,116,000 $7,116,000 F/HFB
Permits Required                               
Fed $2.579 MIL -              
HFB $4.537 MIL

Minus Engineering & Contingencies

*R-2915C  Advertised with October 2016 Letting (8-Week AD)*

DESIGN BUILD PROJECT LIST

Review Date 8/30/2016
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